Hanford Site Performance Report — April 1999
Section C-River Protection Project

RPP —WBS 1.1
MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed| Completed | Completed Forecast Forecast Forecast | TOTAL
MILESTONE TYPE P P P Overdue Oon
Early |On Schedule Late Early Late FY 1999
Schedule
Enforceable Agreement 1 1 0 1 0 9 1 13
DOE-HQ 0 1 0 2 0 1 2 6
FO 2 0] 1 0 0 1 1 5
RL 6 5 1 1 1 29 6 49
Total Project 9 7 2 4 1 40 10 73
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